
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1239 Days

01/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 54.72

678 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,133,952.22

$38,446,332.61

$22,807,898.52

47.12%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,133,952.22 $38,446,332.61 $22,807,898.52 47.12% $752,965.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $16,260,842.69 $15,658,470.30 $602,372.39

Non-Participating $4,065,211.01 $3,914,617.89 $150,593.12

Total Earnings $20,326,053.70 $19,573,088.19 $752,965.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $20,326,053.70 $19,573,088.19 $752,965.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $20,326,053.70 $19,573,088.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $752,965.51

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  308,500.000 138,606.000

 15.000 8,524.220

 

 

147,130.220 $127,863.30 $2,206,953.30

0010 318-3000     AGGR SURF CRS TN  2,100.000 5,710.030

 15.500 92.680

 

 

5,802.710 $1,436.54 $89,942.01

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 1,181.790

 75.560 92.910

 

 

1,274.700 $7,020.28 $96,316.33

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  127,501.000 47,480.390

TL & H LIME 55.320 4,594.480

 

 

52,074.870 $254,166.63 $2,880,781.81

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  45,087.000 17,525.840

L & H LIME 56.550 1,461.720

 

 

18,987.560 $82,660.27 $1,073,746.52

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 21,271.086

 4.200 .000

 

 

21,271.086 $.00 $89,338.56

0055 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,520.000 137.667

 32.750 34.500

 

 

172.167 $1,129.88 $5,638.47

Category Amount: $474,276.90 $6,442,717.00

Category Number: 0020 ROADWAY

0065 150-1000     TRAFFIC CONTROL - LS  1.000 .664

 702500.000 .040

STP00-2984-00(001)

 

.704 $28,100.00 $494,560.00



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0070 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 105000.000 .000

 

 

.650 $.00 $68,250.00

0080 441-0104     CONC SIDEWALK, 4 IN SY  92,874.000 32,758.535

 17.000 300.000

 

 

33,058.535 $5,100.00 $561,995.10

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  83,778.000 31,199.480

 9.950 3,045.000

 

 

34,244.480 $30,297.75 $340,732.58

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  75,003.000 25,614.600

 10.000 1,404.200

 

 

27,018.800 $14,042.00 $270,188.00

Category Amount: $77,539.75 $1,735,725.68

Category Number: 0030 EARTHWORK

0180 205-0001     UNCLASS EXCAV CY  945,541.000 668,687.704

 2.000 12,160.000

 

 

680,847.704 $24,320.00 $1,361,695.41

Category Amount: $24,320.00 $1,361,695.41

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,076.938

 36.500 .000

 

 

1,076.938 $.00 $39,308.24

Category Amount: $0.00 $39,308.24

Category Number: 0050 DRAINAGE

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 4,094.350

 33.500 152.300

 

 

4,246.650 $5,102.05 $142,262.78



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 2,602.944

 36.500 .000

 

 

2,602.944 $.00 $95,007.46

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 2,581.677

 3.750 .000

 

 

2,581.677 $.00 $9,681.29

0480 668-1100     CATCH BASIN, GP 1 EA  490.000 177.250

 1970.000 5.000

 

 

182.250 $9,850.00 $359,032.50

0500 668-2100     DROP INLET, GP 1 EA  58.000 16.500

 1510.000 4.000

 

 

20.500 $6,040.00 $30,955.00

Category Amount: $20,992.05 $709,082.19



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 69.204

 107.000 1.014

 

 

70.218 $108.50 $7,513.33

0535 163-0240     MULCH TN  1,230.000 1,722.754

 213.000 26.160

 

 

1,748.914 $5,572.08 $372,518.68

0595 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  66,850.000 14,192.000

 0.500 485.000

 

 

14,677.000 $242.50 $7,338.50

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 18,738.000

 0.500 983.000

 

 

19,721.000 $491.50 $9,860.50

0610 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,650.000 549.000

 0.500 8.000

 

 

557.000 $4.00 $278.50

0665 167-1500     WATER QUALITY INSPECTIONS MO  42.000 16.000

 648.000 1.000

 

 

17.000 $648.00 $11,016.00

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 61,084.770

 2.550 62.250

 

 

61,147.020 $158.74 $155,924.90

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 11,461.000

 1.600 .000

 

 

11,461.000 $.00 $18,337.60

0690 700-6910     PERMANENT GRASSING AC  120.000 34.758

 799.000 6.903

 

 

41.661 $5,515.50 $33,287.14



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0695 700-7000     AGRICULTURAL LIME TN  540.000 5.840

 32.000 7.300

 

 

13.140 $233.60 $420.48

0700 700-8000     FERTILIZER MIXED GRADE TN  180.000 21.850

 107.000 2.250

 

 

24.100 $240.75 $2,578.70

0715 716-2000     EROSION CONTROL MATS, SLOPES SY  156,145.000 92,292.520

 0.750 6,491.222

 

 

98,783.742 $4,868.42 $74,087.81

Category Amount: $18,083.59 $693,162.14

Category Number: 0070 SIGNING AND MARKING

0720 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  2,275.000 507.270

 16.250 182.300

 

 

689.570 $2,962.38 $11,205.51

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 380.190

 38.250 135.260

 

 

515.450 $5,173.70 $19,715.96

0730 636-2070     GALV STEEL POSTS, TP 7 LF  3,818.000 1,131.000

 6.400 515.000

 

 

1,646.000 $3,296.00 $10,534.40

0780 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  129,283.000 .000

 0.350 30,400.000

 

 

30,400.000 $10,640.00 $10,640.00

0785 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  122,583.000 .000

 0.350 30,400.000

 

 

30,400.000 $10,640.00 $10,640.00



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0795 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  16,815.000 7,554.476

 2.150 3,499.500

 

 

11,053.976 $7,523.93 $23,766.05

0805 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 150,357.000 .000

 0.250 30,400.000

 

 

30,400.000 $7,600.00 $7,600.00

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 .000

 0.250 1,060.000

 

 

1,060.000 $265.00 $265.00

0815 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  10,722.000 920.930

 3.200 8,649.930

 

 

9,570.860 $27,679.78 $30,626.75

0830 654-1003     RAISED PVMT MARKERS TP 3 EA  3,015.000 .000

 3.200 2,268.000

 

 

2,268.000 $7,257.60 $7,257.60

Category Amount: $83,038.39 $132,251.27

Category Number: 0080 TRAFFIC SIGNALS

0850 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 74200.000 .100

4

 

.800 $7,420.00 $59,360.00

0865 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 68300.000 .100

3

 

.800 $6,830.00 $54,640.00

0885 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  16,600.000 6,176.000

 0.960 160.000

 

 

6,336.000 $153.60 $6,082.56



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 TRAFFIC SIGNALS

0890 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  12,000.000 .000

 FIBER 1.500 6,494.000

 

 

6,494.000 $9,741.00 $9,741.00

0895 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  800.000 .000

 1.000 152.000

 

 

152.000 $152.00 $152.00

0900 935-3103     FIBER OPTIC CLOSURE, UNDERGROUND, 24 FIBEREA  4.000 .000

 879.000 2.000

 

 

2.000 $1,758.00 $1,758.00

0905 935-4010     FIBER OPTIC SPLICE, FUSION EA  4.000 .000

 53.250 2.000

 

 

2.000 $106.50 $106.50

0910 939-1162     FIBER OPTIC EXTERNAL TRANSCEIVER, DROP AND REPEAT, 1310 SINGEA  4.000 .000

LE MODE 1700.000 2.000

 

 

2.000 $3,400.00 $3,400.00

Category Amount: $29,561.10 $135,240.06

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 1,338.556

 33.750 .000

 

 

1,338.556 $.00 $45,176.27

Category Amount: $0.00 $45,176.27

Category Number: 0060 EROSION CONTROL

0975 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  5,125.000 1,069.000

 0.500 99.000

 

 

1,168.000 $49.50 $584.00

Category Amount: $49.50 $584.00



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

1000 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  8,970.000 186.000

 20.000 482.000

 

 

668.000 $9,640.00 $13,360.00

Category Amount: $9,640.00 $13,360.00

Category Number: 0020 ROADWAY

1075 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  34,001.000 14,163.090

R-MODIFIED BITUM MATL & H LIME 68.590 803.320

 

 

14,966.410 $55,099.72 $1,026,546.06

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 2.500

 1620.000 .000

 

 

2.500 $.00 $4,050.00

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00

Category Amount: $55,099.72 $1,083,936.06

Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -212,070.040

 1.000 -40,315.490

(IN# 1)

                                                            

-252,385.530 $-40,315.49 ($252,385.53)

Category Amount: $-40,315.49 $-252,385.53

Category Number: 0020 ROADWAY

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 06/16/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/10/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $176,973.75

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,266.500

 3.950 .000

                                                            

                                                            

2,266.500 $.00 $8,952.68

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 1,701.000

 56.000 .000

                                                            

                                                            

1,701.000 $.00 $95,256.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 970.000

 17.000 40.000

                                                            

                                                            

1,010.000 $680.00 $17,170.00

Category Amount: $680.00 $121,378.68

Project Total Amount: $752,965.51 $20,326,053.70


